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Successor Coeur d'Alene Custodial l96BfE 0F 
environments mW6Wbm>m 

Suite 212 
Olympia, WA 98501 

(360) 754-9343 
danielisilver@msn.com 

Via E-mail 

October 29, 2013 

Ms. Beth Sheldrake 
U.S. EPA 
1200 Sixth Ave. 
Suite 900 
Seattle, WA 98115 

Mr. Bill Adams 
U.S. EPA 
1200 Sixth Ave. 
Suite 900 
Seattle, WA 98115 

Mr. Ted Yackulic 
Office of Regional Counsel 
1200 Sixth Ave. 
Suite 900 
Seattle, WA 98115 

SUBJECT: 3rd Quarter 2013 Report 

Dear Beth, Bill, and Ted: 

Attached is the 3rd Quarter 2013 Report for the Successor Coeur d'Alene Custodial 
Trust. The report consists of: 

• A bulleted narrative of remediation activities and asset management 
• A summary spreadsheet showing the three account values 
• A two-page budget and expenditure summary 
• Quarterly account statements from BlackRock and Wells Fargo 

I will also provide Bill with a hard copy of this report. 

USEPA SF 

1412844 



Page 2 
October 29, 2013 

I certify that the reports are true and accurate to the best of my knowledge, information, 
and belief. 

Dan Silver 
Trustee 

Enclosures 



Coeur d'Alene Custodial and Work Trust 
3rd Quarter 2013 

Remediation 

Assistance with Programmatic Cultural Resources Agreement (MFA # 0442.01.07) 

• Assisted EPA with strategy development for addressing cultural resource compliance for work completed by the 
Trust. The EPA determined that a Memorandum of Agreement (MOA) would not be completed, but instead a 
Historic Properties Management Plan (HPMP) would be developed to guide future cultural resources decisions. 

• Completed initial development of the HPMP and discussed the HPMP outline with EPA to obtain feedback and 
direction. 

• Developed potential options for the project Area of Potential Effects (APE) and created maps of each option 
based on GIS and RODA information. The EPA, with input from the Trust and Trust contractors, selected a 
preferred APE. 

• Prepared a draft APE justification letter with EPA that EPA submitted to SHPO and THPO for consideration. 
• Reviewed records obtained from SHPO to inform the HPMP. 

Wallace District Mining Museum 2013 Mine and Millsite Research (MFA # 0442.01.08) 

• Completed historical research on Dayrock, Panhandle and California sites. 
• Provided a retainer for the Mining Museum to complete the remaining Ninemile sites. 

LBCR Design Assistance (MFA # 0442.02.02) 

• Provided an evaluation of the need for groundwater modeling proposed by CH2MHNI. 
• Reviewed the EPA response to public comments on the 30% BDR. 
• Reviewed a groundwater report prepared by Hecla. 
• Developed the 60% design and basis of design report (CDM). 

Repository Operations (MFA # 0442.02.03) 

• Ongoing operation of the repository (North Wind Construction). 
• Conducted monthly site inspections (MFA). 

2013 Big Creek Annex (MFA # 0442.02.04) 

• Developed a project budget. 
• Obtained access to property for investigation work. 
• Downloaded and evaluated WQX analytical data near BCRA. 
• Conducted a site walk and mapped site features. 
• Prepared a QAPP for investigation work, reviewed and incorporated IDEQ and EPA comments. 
• Coordinated contractors for investigation drilling and testing and for completion of a topographic survey, 

biological assessment, wetlands delineation, and cultural resources assessment. 
• Initiated topographic survey of the site, especially near Big Creek (Tate). 
• Researched floodplain requirements (MFA) and initiated hydraulic modeling to determine project impact on 

floodplain (CDM). 
• Coordinated and oversaw fieldwork regarding a wetland assessment and survey. 
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• Reviewed draft wetland assessment report. 

Remedy Protection Program Assistance (MFA # 0442.03.02) 

• Coordinated with HRA on cultural resources. 
• Attended a design kick off meeting for the Revenue Gulch project. 
• Prepared (TerraGraphics) and reviewed (MFA) the Mill Road 30% design. 
• Prepared CQAPs for Meyer Creek, Shield's Gulch, and Unnamed Creek. 
• Prepared (TerraGraphics) and reviewed (MFA) 90% design reports for Meyer Creek, Shield's Gulch, and 

Unnamed Gulch. 
• Established a construction phase website and data repository for 2013 RP projects. 
• Initiated construction at Dewey and Third Street projects (DG&S). 
• Incorporated changes to the Third Street project as requested by the City of Mullan. 
• Conducted construction oversight at Dewey and Third Street projects and prepared weekly reports (MFA). 
• Reviewed contractor submittals and prepared response documents. 
• Completed sampling of import material (DG&S and MFA) and reviewed laboratory data. 
• Researched asbestos handling rules and requirements to incorporate into the specifications. 
• Prepared Unnamed Gulch and Meyer Creek contact documents. 
• Prepared Unnamed Gulch and Shield's Gulch draft RA work plan. 

BPRP Assistance (MFA # 0442.05.01) 

• Prepared work plan, CQAP, and QAPP and prepared responses to EPA comments on the plans. 
• Prepared bid package and coordinated contractor procurement and contracting. Attended site visits and 

meetings with IDEQ and property owners. 
• Coordinated grading plan development with TerraGraphics. 
• Prepared HASP. 
• Established construction phase website and data repository for 2013 BPRP projects. 
• Prepared for and attended preconstruction meeting. 
• Reviewed and coordinated contractor preconstruction and construction submittals. 
• Initiated construction (Ferguson). 
• Conducted construction oversight and prepared weekly reports (MFA). 
• Completed sampling of import materials (Ferguson and MFA) and reviewed laboratory data. 
• Prepared change orders and work change directives. 

Water Monitoring (MFA # 0442.06.01) 

• Finalized the WCA QAPP and prepared responses to EPA comments. 
• Completed WCA well installation, development, and sampling. 
• Prepared a SSAP for the Star Complex and for additional EFNM sampling locations. 
• Evaluated the potential to use the CLP lab for Trust water monitoring. 
• Evaluated duplications with Trust and EPA/CH2 adit sampling program and made recommendations for 

coordinating sampling efforts. 
• Evaluated loading in EFNM Creek. 
• Completed a low flow surface water sampling event and additional water monitoring at the WCA. 
• Completed data management. 
• Completed maintenance on the Tamarack Unnamed Adit monitoring point weir. 
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Ninemile Investigation and Design Assistance including MFA Program Management (MFA # 0650.01.07) 

• Provided program management assistance (MFA). 
• Organized historical access agreements and added web mapping capabilities for access agreements. 
• Maintained and updated list of commitments and schedule. 
• Maintained analytical databases, photo library, document library, and geospacial data library. 
• Prepared quarterly reports. 
• Completed USBM Osburn site inspection report. 
• Developed database for Trust geospacial data. 
• Prepared figures for Basin Commission site visit. 
• Prepared website for final documents for DEQ access. 
• Completed EFNM site visit with EPA to characterize basin-wide 401/404 compliance concerns for existing and 

future projects. 
• Reviewed CH2MHMI waste volume memo and prepared responses; attended meeting with EPA and later 

meeting with CH2MHHI to review comments and responses. 
• Developed some initial prioritization concepts for the Ninemile Basin and presented those to EPA at a meeting in 

Vancouver. 
• Coordinated with HRA on cultural resources in EFNM. 
• Prepared the 90 % IC Rock Dumps design, basis of design report, and CQAP (NW/Pioneer), as well as the IC Rock 

Dumps QAPP (MFA). 
• Prepared (NW/Pioneer) and reviewed draft bid documents for IC Rock Dumps. 
• Subcontractor sample costs from 2012 investigations. Sample storage was discontinued during the 3rd quarter. 
• Coordinated with the Mining Museum on finalizing 2013 scope and 2014 budgeting. 
• Participated in IC Rock Dumps site walk with R. Streeter, Trust, and Trust contractors (NW/Pioneer and MFA). 
• Maintained database with imported field data from WCA construction. 
• Reviewed the Kahnderosa Campground site scope of work and prepared a timeline for the work. 

EFNM Construction Management (MFA # 0650.01.08) 

• Produced revised RA work plan incorporating EPA comments. 
• Continued construction of the WCA and related infrastructure (North Wind Construction). 
• Observed construction and reported observations through daily submittals. 
• Completed and reviewed construction submittals and project schedule updates. 
• Prepared Weekly Construction Summaries for EPA review. 
• Performed daily air monitoring. 
• Completed quarry sampling (North Wind and MFA) and related coordination and evaluation of data. 
• Completed evaluation of how well field and lab data for soil and quarried rock correlate. 
• Evaluated ARAR compliance associated with contractor request to expand lower stockpile area. 
• Coordinated construction work with archaeologist and completed archaeologist observation of construction 

activities. 
• Prepared bridge loading information for Success Bridges. 
• Evaluated contractor pay requests and conducted a payroll audit to confirm prevailing wage. 

EFNM ESA and CWA Compliance Assistance (MFA # 0650.01.09) 

• Developed ARARs compliance scope and budget for IC Rock Dumps and full development WCA footprint. 
Coordinated with contractors who will complete the compliance tasks. 

• Completed field work involving a wetland delineation and biological assessment (TerraGraphics) at the IC Rock 
Dumps and full development WCA footprint. 

• Prepared the final migratory bird report. 
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• Initiated the 401/404 compliance document for the IC Rock Dumps. 

2013 Ninemile Preliminary Prioritization and Planning (MFA # 0650.01.10) 

• Conducted a Ninemile basin-wide loading evaluation. 
• Began Ninemile basin-wide remedial cost estimating. 

• Began development of 2014 work plan. 

2013 Paved Road Program 

• Continue working with the Roads Board to establish the roads program within each community 
• Working through the Roads Board and the individual communities to pay invoices associated with engineering, 

construction oversight and construction. 

• Working with the Roads Board to begin development of 2014 scope of work. 

Asset Management 

Property 

• Completed the market analysis and maps for Trust mineral lands. Sent these to various mining 
companies in the region to solicit their interest in the holdings. 

• Quit claim properties at the top of Government Gulch Road to Idaho DEQ, City of Kellogg, Panhandle 
Health District, Kellogg School District, and Shoshone County, clearing up confusion from previous deed 
recordings. 

• Met with EPA and IDEQ regarding properties at Page. After walking the property, it was determined 
that the properties could be sold, subject to certain deed restrictions approved by EPA. 

Financial 

• Expended $2.6m during the quarter. [Note that this figure differs from the Sept 30 Expenditure 
Summary Report, insofar as that Report is based on accrued costs, rather than cash expenditures.] 

• Completed purchase of Phase 2 of the WCA properties. 
• Continued to see negative performance from the Global Ascent portion of the portfolio. The Trust 

scheduled a November meeting with BlackRock to review portfolio performance and service issues. 
• The rest of the portfolio performed strongly and the Trust experienced a $21.7m positive change in 

value. The account value at the end of the quarter was $504.6m. 
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Coeur d'Alene Trust 
Account Values 

3rd Quarter 2013 

3rd Quarter 2013 
General Work Special Work Custodial 

Account Account Account lOldl 

Beginning Account Value $ 428,610,594 $ 38,633,921 $ 15,640,937 $ 482,885,452 

BlackRock Investment Accounts 
Beginning Account Value $ 425,602,137 $ 38,633,921 $ 15,278,914 $ 479,514,972 

Change in Value $ 15,553,533 $ 1,980,163 $ 783,114 $ 18,316,810 
Subtotal: Ending Balance $ 441,155,670 $ 40,614,084 $ 16,062,028 $ 497,831,782 

Wells Fargo Commercial Checking 
Beginning Account Value $ 3,008,457 $ 362,023 $ 3,370,480 

Credits $ 6,008,675 $ - $ 6,008,675 
Debits $ (2,556,677) $ (42,936) $ (2,599,613) 

Subtotal:Ending Balance $ 6,460,454 $ $ 319,087 $ 6,779,541 

Quarter End Account Value $ 447,616,124 $ 40,614,084 $ 16,381,115 $ 504,611,323 

Change in Value $ 21,725,871 



Coeur d'Alene Trust 2013 Expenditures* Monthly Summary with Projections 
As of: September 30,2013 

Task 
EPA-

Approved 
Budget 

Contracted 
MFA Budget 

Contracted 
Trust Budget 

Unassigned 
Budget 

September 2013 Expended 
Jan to Sept 

2013 

Contracted 
Budget 

Remaining 

EPA 
Authorized 

Budget 
Remaining 

Projected 
Oct - Dec 

2013 

Total 2013 
Projected 

Costs 

Projected 
Balance Notes Task 

EPA-
Approved 
Budget 

Contracted 
MFA Budget 

Contracted 
Trust Budget 

Unassigned 
Budget 

MFA Trust 

Expended 
Jan to Sept 

2013 

Contracted 
Budget 

Remaining 

EPA 
Authorized 

Budget 
Remaining 

Projected 
Oct - Dec 

2013 

Total 2013 
Projected 

Costs 

Projected 
Balance Notes 

Trust Program Management $650,000 $0 $650,000 $0 $0 $54,870 $451,365 $198,635 $198,635 $138,635 $590,000 $60,000 

Assistance with Programmatic 
Cultural Resources Agreement 

$200,000 $50,000 $147,195 $2,805 $4,991 $27,398 $104,288 $92,906 $95,712 $92,906 $197,195 $2,805 
Projected costs are anticipated to equal the contracted budget. 

Repositories 

LBCR Design $762,000 $200,000 $610,387 -$48,387 $193 $31,189 $235,518 $574,869 $526,482 $209,869 $445387 $316,613 

The original scope for 2013 (i.e. the 90% and 100% designs) will 
not be completed until 2014. Work was delayed after the 30% 
design to evaluate repository alternatives, which EPA continues 
to consider. The Trust has moved forward with ftnalization of 
the 60% design of the initial activities of the LBCR, but will not 
initiate the 90% design in 2013. 

Repository Operations - Big 
Creek and East Mission Plats 

$1,147,000 $15,000 $878,370 $253,630 $501 $76,969 $335,803 $557,567 $811,197 $469,730 $805,533 $341,467 
At this time, the repository contractor anticipates being 10 to 
15% under budget. Projected costs assume the contractor will be 
under budget by 10%. 

Big Creek Repository Annex 
Expansion Investigation and 
Preliminary Design 

$477,930 $186,000 $313,721 -$21,791 $10,399 $23,837 $75,129 $424,592 $402,801 $249,592 $324,721 $153309 

The predesign investigation work for this project was delayed to 
complete the floodplain encroachment analysis, as requested by 
DEQ. The floodplain analysis has now been completed and the 
final QAPP for the investigation has been submitted to the 
EPA. If the QAPP is approved soon, the investigation will 
move forward this year. This projection assumes the 
investigation work wiH happen in 2013. However, due to the 
delay, the 30 percent design will not be completed in 2013 and 
the design costs will be significantly under budget 

Remedy Protection $2,200,000 $305,000 $1,386,364 $508,636 $31,091 $268,046 $882,470 $808,894 $1,317,530 $1317,530 $2,200,000 $0 

Projected costs include known contract overages for design and 
construction costs to accommodate changes (primarily requested 
by the City of Mullan). The projected budget assumes that the 
Trust will construct only a portion of the Shields Gulch project 
such that the total costs for remedy protection will equal the 
EPA-approved budget It is assumed that costs for completion 
of the Shield's Gulch project will be included m the 2014 
budget. 

Roads $3,000,000 $5,000 $1,916,615 $1,078,386 $0 $0 $37,043 $1,884,571 $2,962,957 $2362,957 $2300,000 $700,000 
Projected costs are contracted costs plus engineer's estimates for 
additional work. 

Basin Property Remediation Program $1,258,879 $173,515 $664,470 $420,894 $24,841 $259,180 $402,349 $435,637 $856,530 $585,637 $987,985 $270,894 

Projected costs include the contracted budget (including change 
orders) for work plans, procurement, construction, and 
construction oversight plus an additional $150,000 for overages 
and time and material costs that have not been captured in 
change orders, but arc anticipated and/or possible. 
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Task 
EPA-

Approved 
Budget 

Contracted 
MFA Budget 

Contracted 
Trust Budget 

Unassigned 
Budget 

September 2013 Expended 
Jan to Sept 

2013 

Contracted 
Budget 

Remaining 

EPA 
Authorized 

Budget 
Remaining 

Projected 
Oct - Dec 

2013 

Total 2013 
Projected 

Costs 

Projected 
Balance Notes Task 

EPA-
Approved 

Budget 

Contracted 
MFA Budget 

Contracted 
Trust Budget 

Unassigned 
Budget 

MFA Trust 

Expended 
Jan to Sept 

2013 

Contracted 
Budget 

Remaining 

EPA 
Authorized 

Budget 
Remaining 

Projected 
Oct - Dec 

2013 

Total 2013 
Projected 

Costs 

Projected 
Balance Notes 

Water Monitoring (EFNM source 
sites, EFNM WCA, Star source sites, 
and LBCR) 

1730,000 $590,000 $19,191 $120,809 $47,749 $0 $312,836 $296,355 $417,164 $196,355 $509,191 $220,809 

Projected costs include water monitoring of EFNM, LBCR, and 
Star, well installation and water monitoring at WCA; as well as 
costs for preparation of QAPPs, SSAPs, data management and 
reporting. 

Mine and Mill Site Remedial Action 

Ninemile Investigation and 
Design 

1861,000 $650,000 $1,071,519 -$860,519 $29,152 $63,373 $1,324,175 $397,343 -$463,175 $370,343 $1,694,519 -$833,519 

Projected costs include the contracted budget for design, 
procurement, and program management plus uncontracted work 
for the development of design revisions associated with the Ron 
Streetet property. The projected costs account for remaining 
budgets that will not be used for cultural resource work. 

EFNM Construction $6,069,000 $632,000 $4,881,289 $555,711 $59,243 $613,347 $2318,605 $3,294,684 $3,850,395 $3,406,684 $5,678389 $390,711 

Projected costs include the contracted budgets for North Wind 
Construction (including Change Orders 1, 2, and 3), as well as 
contracted costs for MFA, CDM, and North Wind Resources 
for construction phase services. Potential or pending change 
order values of approximately $165,000 are also included in the 
projection. 

EFNM WCA Property 
Purchase 

$1,255,289 $0 $1,255,289 $0 $0 $0 $1,233,050 $22,239 $22,239 $0 $1,233,050 $22,239 

ESA and CWA Compliance 
Assistance $313,191 $56,000 $107,191 $150,000 $1,449 $19,157 $84,235 $78,956 $228,936 $65,956 $150,191 $163,000 

Projected costs no longer include a $150,000 placeholder for 
wetland mitigation credits. Based on project work to date, an 
undcrrun of approximately $13,000 is anticipated for the 2013 
WCA & Infrastructure BA and wetlands compliance. All other 
work elements remain on budget. 

Ninemile Preliminary 
Prioritization and Planning $50,000 $50,000 $0 $0 $15,164 $0 $21,175 $28,825 $28,825 $28,825 $50,000 $0 

Project costs include development of the 2014 Work Plan, 
development of EFNM-wide cost estimates for project 
prioritization, and EFNM-wide loading analysis and data gaps 
evaluation. 

Star Complex Reporting $50,000 $55,000 $0 -$5,000 $0 $0 $53335 $1,665 -$3335 $0 $53,335 -$3,335 
Work is complete. No additional work under this line item is 
anticipated. 

Wallace Mining Museum 
Historical Research 

$30,000 $30,000 $0 $0 $947 $0 $22,73t $7,269 $7369 $7369 $30,000 $0 

Projected costs are anticipated to equal the EPA-approved 
budget Work is scheduled to be completed tn the 4th quarter 
of 2013. Additional scope will carry over into 2014. 

Subtotal $19,054,289 $2,997,515 $13,901,598 $2,155,175 $225,719 $1,437,366 $7,794,106 $9,105,007 $11,260,182 $9,402387 $17,249393 $1,804,895 

Contingency $250,000 $0 $0 $250,000 $0 $0 $0 $0 $250,000 $0 $0 $250,000 

Total $19,304,289 $2,997315 $13,901,598 $2,405,175 $225,719 $1,437,366 $7,794,106 $9,105,007 $11310,182 $9,402,287 $17349393 $2,054,895 
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Holdings 10/29/13 1:49 PM 

BLACKROCK 
Oct 29, 2013 
Daniel Silver 

danieljsilver(&msii.com 

Holdings 

As Of 09/30/2013 Most current information available as of 09/30/2013. 

Accounts SHARES COST ADJUSTED 
COST 

PRICE PRICE 
DATE 

MARKET 
VALUE 

WEIGHT UNREALIZED 
GAIN / LOSS 

ADJUSTED 
UNREALIZED 
GAIN / LOSS 

Reporting Currency: USD 

Successor Coeur d'Alene Custodial and Work Trust - Settlement Date 435,957,903.48 519,248,895.11 497,831,781.59 61,873,878.11 (21,417,149.26) 

(689874) Coeur d'Alene • Custodial 14,057,592.45 16,743,805.74 16,062,027.58 2,004,435.13 (681,780.74) 

Cash 0.58 0.58 - 1.000000 09/30/2013 0.58 0.00% 0.00 -

BLK US MONEY MARKET FUND B 2.00 2.00 - 1.000000 09/30/2013 2.00 0.00% 0.00 -

Successor Coeur d'Alene Trust Strategy U/A 1,406,654.74 14,057,589.87 16,743,805.74 11.418598 09/30/2013 16,062,025.00 100.00% 2,004,435.13 (681,780.74) 

(689856) Coeur d'Alene - General Work 386,333,479.30 460,143,101.17 441,155,670.22 54,822,190.92 (18,987,459.84) 

Cash 0.89 0.89 - 1.000000 09/30/2013 0.89 0.00% 0.00 -

BLK US MONEY MARKET FUND B 28.00 28.00 - 1.000000 09/30/2013 28.00 0.00% 0.00 -

Successor Coeur d'Alene Trust Strategy U/A 38,634,834.27 386,333,450.41 460,143,101.17 11.418598 09/30/2013 441,155,641.33 100.00% 54,822,190.92 (18,987,459.84) 

(689865) Coeur d'Alene - Specialised Work 35,566,831.73 42,361,988.20 40,614,083.79 5,047,252.06 (1,747,908.68) 

Cash 0.27 0.27 - 1.000000 09/30/2013 0.27 0.00% 0.00 -

BLK US MONEY MARKET FUND B 4.00 4.00 - 1.000000 09/30/2013 4.00 0.00% 0.00 

Successor Coeur d'Alene Trust Strategy U/A 3,556,835.92 35,566,827.46 42,361,988.20 11.418598 09/30/2013 40,614,079.52 100.00% 5,047,252.06 (1,747,908.68) 

There are accounts for which we are not showing holdings. 

Disclaimers 
The that appears under the fund listing in the Adjusted Cost and Adjusted Unrealized Gain/Loss (if applicable) columns indicate that adjusted cost income balances are not applicable for the given funds. 

© 2013 BlackRock, Inc. Ail rights reserved. 

https://accounts.blackrockinstitutional.com/accounts/accounts/holdings_na.do?load=true Page 1 of 1 



"Choice IV Commercial Checking 
Account number: 8863381383 n July 1, 2013-July 31, 2013 H Page 1 of 2 
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SUCCESSOR COEUR D'ALENE 
E3fiLi CUSTODIAL AN D WORK TRUST 

(GENERAL WORK) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381383 $3,008,456.90 $3,007,276.85 -$572,603.78 $5,443,129.97 

Credits 
Electronic deposits/bank credits 

Effective Posted 
date date Amount Transaction detail 

07/09 3,000,000.00 WT Fed#00820 Sacramento Transfe /Org=Sacramento Transfer Agency 8Bq1 
Srf# 2013070900009379 Trn#130709027975 Rfb# Nonref 

07/15 1,214.50 Online Transfer 2ND Quarter Payroll Taxes Ref #Bbeg4Zncb3 
07/26 3,000.00 Transfer From Mead Spl Site Custodial Tr-lma 
07/26 1,000.00 Transfer From WOodwaste,B&L Custodial Tr-Stam-lma 
07/26 500.00 From 5013 
07/31 1,562.35 Deposit Made In A Branch/Store 

$3,007,276.85 Total electronic deposits/bank credits 

$3,007,276.85 Total credits 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

07/03 1,850.00 Frontier Trust Ret Plan 212255 06302013 OOOOCoeur D'Alene 
07/10 4,629.53 Intuit Payroll S Quickbooks 130710 xxxxxl 308 Successor Coeur D 
07/10 1.58 Intuit Payroll S Quickbooks 130710 xxxxxl 308 Successor Coeur D 
07/11 105.42 Client Analysis Srvc Chrg 130710 Svc Chge 0613 000008863381383 
07/12 4,413.82 Intuit Payroll S Quickbooks 130712 xxxxxl 308 Successor Coeur D 
07/15 4,599.06 IRS Usataxpymt 071513 270359644795677 Successor Coeur Dalene 
07/22 85.02 Xerox Corp. Xerox Invc 130721 990447 OOOOWells Fargo 
07/23 170.99 Xerox Corp. Xerox Invc 130722 991691 OOOOWells Fargo 

Questions? 
Available by phone 24 hours a day, 7 days a week: 
1 -800-CALL-WELLS (1 800 225 5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 



Account number: 8863381383 • July 1, 2013-July 31, 2013 • Page2of2 

Electronic debits/bank debits (continued) 

Effective Posted 
date date Amount Transaction detail 

07/24 1,850.00 Frontier Trust Ret Plan 212255 07152013 OOOOCoeur D'Alene 
07/30 4,413.82 Intuit Payroll S Quickbooks 130730 xxxxxl 308 Successor Coeur D 

$22,119.24 Total electronic debits/bank debits 

Checks paid 

Number Amount Date Number Amount Date Number Amount Date 
1562 150.00 07/15 1587 886.00 07/15 1599 139.85 07/29 
1574' 2,315.29 07/05 1588 4,840.95 07/15 1600 39,605.45 07/23 
1576* 108.00 07/08 1589 868.75 07 /17 1601 3,600.00 07/22 
1577 41,951.26 07/02 1590 108.00 07/22 1602 69.95 07/23 
1578 330.00 07/01 1591 1,767.97 07/22 1603 45,120.59 07/18 
1579 51,919.35 07/05 1592 210.00 07/19 1604 42,232.86 07/29 
1580 17,410.52 07/08 1593 314.15 07/16 1605 12,995.59 07/25 
1581 126.93 07/05 1594 55.26 07/16 1606 23,094.34 07/25 
1582 35.15 07/02 1595 664.61 07/17 1607 12,360.48 07/25 
1583 69.95 07/02 1596 209.95 07/16 1608 13,522.99 07/25 
1584 292.86 07/01 1597 19.99 07/16 1609 3,012.70 07/25 
1585 4,840.95 07/01 1598 375.88 07/16 1610 6,155.04 07/29 
1586 218,702.93 07/12 

$550,484.54 Total checks paid 
* Gap in check sequence. 

$572,603.78 Total debits 

Daily ledger balance summary 
Date Balance Date Balance Date Balance 
06/30 3,008,456.90 07/11 5,882,470.11 07/23 5,556,845.29 
07/01 3,002,993.09 07/12 5,659,353.36 07/24 5,554,995.29 
07/02 2,960,936.73 07/15 5,650,091.85 07/25 5,490,009.19 
07/03 2,959,086.73 07/16 5,649,116.62 07/26 5,494,509.19 
07/05 2,904,725.16 07/17 5,647,583.26 07/29 5,445,981.44 
07/08 2,887,206.64 07/18 5,602,462.67 07/30 5,441,567.62 
07/09 5,887,206.64 07/19 5,602,252 67 07/31 5,443,129.97 
07/10 5,882,575.53 07/22 5,596,691.68 

Average daily ledger balance $4,918,792.20 

€•2010 Wells Fargo Bank, N.A. 
All rights reserved. Member FDIC. 



Choice IV Commercial Checking 
Account number: 8863381383 • August 1,2013 - August 31, 2013 • Page 1 of 2 

DCEI21DTJQ 000266 

"ll'nll'nl Ihhi"iln 
SUCCESSOR COEUR D'ALENE 

E&U CUSTODIAL AND WORK TRUST 
(GENERAL WORK) 
606 COLUMBIA ST NW STE 212 
OLYMPIAWA 98501-1093 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Endinq balance 
8863381383 $5,443,129.97 $1,397.66 -$1,252,311.51 $4,192,216.12 

Credits 
Electronic deposits/bank credits 

Effective Posted 
date date Amount Transaction detail 

08/21 1,397.66 Deposit Made In A Branch/Store 
$1,397.66 Total electronic deposits/bank credits 

$1,397.66 Total credits 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

08/06 5,714.58 Intuit Payroll S Quickbooks 130806 xxxxxl 308 Successor Coeur D 
08/06 1.58 Intuit Payroll S Quickbooks 130806 xxxxxl 308 Successor Coeur D 
08/12 23.35 Client Analysis Srvc Chrg 130809 Svc Chge 0713 000008863381383 
08/12 1,850.00 Frontier Trust Ret Plan 212255 07312013 OOOOCoeur D'Alene 
08/14 4,413.83 Intuit Payroll S Quickbooks 130814 xxxxxl 308 Successor Coeur D 
08/15 4,681.14 IRS Usataxpymt 081513 270362730334939 Successor Coeur Dalene 
08/22 57.98 Xerox Corp. Xerox Invc 130821 1001742 OOOOWells Fargo 
08/23 1,850.00 FrontierTrust Ret Plan 212255 08152013 OOOOCoeur D'Alene 
08/23 170.99 Xerox Corp. Xerox Invc 130822 1003527 OOOOWells Fargo 
08/29 4,413.84 Intuit Payroll S Quickbooks 130829 xxxxxl 308 Successor Coeur D 

$23,177.29 Total electronic debits/bank debits 

Questions? 

Available by phone 24 hours a day, 7 days a week: 
1 -800-C ALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 



Account number: 8863381383 • August 1, 2013-August 31,2013 • Page 2 of 2 

Checks paid 
Number Amount Date Number Amount Date Number Amount Date 
1611 9,350.32 08/01 1619 371.97 08/19 1628' 108.00 08/27 
1612 284,985.65 08/01 1620 330.00 08/21 1629 67,894.49 08/20 
1613 54,700.96 08/01 1621 357.00 08/20 1630 69.95 08/21 
1614 91,627.73 08/12 1622 4,840.95 08/19 1631 192.39 08/19 
1615 292.82 08/13 1623 9,213.32 08/23 1632 23,040.09 08/20 
1616 178,174.38 08/12 1624 116,901.67 08/20 1633 305.00 08/30 
1617 886.00 08/12 1625 53,365.00 08/19 1635" 11,765.80 08/30 
1618 302.00 08/19 1626 4,960.00 08/20 1637* 315,098.73 08/29 

$1,229,134.22 Total checks paid 
* Gap in check sequence. 

$1,252,311.51 Total debits 

Daily ledger balance summary 
Date Balance Date 
07/31 5,443,129.97 08/14 
08/01 5,094,093.04 08/15 
08/06 5,088,376.88 08/19 
08/12 4,815,815.42 08/20 
08/13 4,815,522.60 08/21 

Average daily ledger balance $4,766,217.12 

Balance Date Balance 
4,811,108.77 08/22 4,535,141.80 
4,806,427.63 08/23 4,523,907.49 
4,747,355.32 08/27 4,523,799.49 
4,534,202.07 08/29 4,204,286.92 
4,535,199.78 08/30 4,192,216.12 

©2010 Wells Fargo Bank, NA 
All rights reserved. Member FDIC. 



Choice BV Commercial Checking 
Account number: 8863381383 • September 1,2013 - September 30, 2013 • Page 1 of2 

DCEI21DTJ7 000272 

IS## SUCCESSOR COEUR D'ALENE 
H5S CUSTODIAL AN D WORK TRUST 

(GENERAL WORK) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381383 $4,192,216.12 $3,000,000.00 -$731,762.04 $6,460,454.08 

Credits 
Electronic deposits/bank credits 

Effective Posted 
date date Amount Transaction detail 

09/10 3,000,000.00 WT Fed#00696 Sacramento Transfe /Org-Sacramento Transfer Agency 8Bq1 
Srf# 2013091000009091 Trn#130910029059 Rfb# Nonref 

$3,000,000.00 Total electronic deposits/bank credits 

$3,000,000.00 Total credits 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

09/04 6,945.80 Intuit Payroll S Quickbooks 130904 xxxxxl 308 Successor Coeur D 
09/04 1,850.00 Frontier Trust Ret Plan 212255 08312013 OOOOCoeur D'Alene 
09/04 1.58 Intuit Payroll S Quickbooks 130904 xxxxxl 308 Successor Coeur D 
09/06 221,367.60 WT Fed#00078 First American Tru /Ftr/Bnf=First American Title Company 

Ncsd Srf# IN 13090517191929 Trn# 130906000070 Rfb# 000000002 
09/11 12.27 Client Analysis Srvc Chrg 130910 Svc Chge 0813 000008863381383 
09/12 4,413.82 Intuit Payroll S Quickbooks 130912 xxxxxl 308 Successor Coeur D 
09/13 4,334.14 IRS Usataxpymt 091313 270365614596625 Successor Coeur Dalene 
09/20 1,850.00 Frontier Trust Ret Plan 212255 09152013 OOOOCoeur D'Alene 
09/23 170.99 Xerox Corp. Xerox Invc 130922 1015520 OOOOWells Fargo 
09/23 71.35 Xerox Corp. Xerox Invc 130921 1013874 OOOOWells Fargo 
09/27 4,413.84 Intuit Payroll S Quickbooks 130927 xxxxxl 308 Successor Coeur D 

$245,431.39 Total electronic debits/bank debits 

Questions? 

Available by phone 24 hours a day, 7 days a week: 
1 -800-CALL-WELLS (1 -800-225 5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 



Account'number: 8863381383 • September 1, 2013-September 30, 2013 • Page 2 of 2 

Checks paid 

Number Amount Date Number Amount Date Number Amount Date 
1634 134.84 09/03 1643 459.14 09/16 1649 16,240.76 09/30 
1636* 49,916.21 09/03 1644 352.45 09/16 1651* 15.11 09/25 
1638* 297.94 09/09 1645 180.17 09/16 1652 154.47 09/30 
1639 50,492.32 09/10 1646 2,481.00 09/13 1653 5,185.00 09/27 
1640 12,500.00 09/10 1647 570.00 09/13 1654 77,483.19 09/27 
1641 264,033.10 09/10 1648 108.00 09/16 1655 4,840.95 09/25 
1642 886.00 09/09 

$486,330.65 Total checks paid 

* Gap in check sequence. 

$731,762.04 Total debits 

Daily ledger balance summary 
Date Balance Date Balance Date Balance 
08/31 4,192,216.12 09/10 6,583,790.73 09/20 6,569,029.74 
09/03 4,142,165.07 09/11 6,583,778.46 09/23 6,568,787.40 
09/04 4,133,367.69 09/12 6,579,364.64 09/25 6,563,931.34 
09/06 3,912,000.09 09/13 6,571,979.50 09/27 6,476,849.31 
09/09 3,910,816.15 09/16 6,570,879.74 09/30 6,460,454.08 

Average daily ledger balance $5,801,668.97 

©2010 Wells Fargo Bank, N.A. 
All rights reserved. Member FDIC. 



Choke IV Commercial Checking 
Account number: 8863381409 H July 1,2013 -July 31,2013 • Page 1 ofl 

DCEI21DTI9 000265 

EftK SUCCESSOR COEUR D'ALENE 
BSE CUSTODIAL AND WORK TRUST 

(CUSTODY) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 
Available by phone 24 hours a day, 7 days a week: 

1-800-CALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381409 $362,022.97 $0.00 -$16,356.18 $345,666.79 

Debits 
Electronic debits/bank debits 
Effective Posted 
date date Amount Transaction detail 

07/11 
07/12 
07/15 
07/15 

32.23 Client Analysis Srvc Chrg 130710 Svc Chge 0613 000008863381409 
9.35 State of WA-Esd Esd ACH 5 Esd WA Ui-Tax Successor Coeur Dalene 

1,214.50 Online Transfer 2ND Quarter Payroll Taxes Ref #Bbeg4Zncb3 
50.28 Labor&lndustries L&l ELF 130715 18709900-773216 Successor Coeur D'Alen 

Checks paid 
Number 
1183 
1186* 
1187 

$1,306.36 Total electronic debits/bank debits 

Amount Date Number Amount Date Number 
2,139.66 07/05 

29.16 07/02 
4,843.10 07/08 

1188  
1189 
1190 

79.78 07/01 
2,353.63 07/12 

514.39 07/18 

1191 
1192 
1193 

Amount Date 
87.57 07/16 

605.53 07/16 
4,397.00 07/24 

$15,049.82 Total checks paid 
Gap in check sequence. 

$16,356.18 Total debits 

Daily Oedger balance summary 
Date Balance Date 
06/30 362,022.97 
07/01 361,943.19 
07/02 361,914.03 
07/05 359,774.37 

Average daily ledger balance 

07/08 
07/11 
07/12 
07/15 

$352,337.22 

Balance Date 
354.931.27 
354,899.04 
352,536.06 
351.271.28 

07/16 
07/18 
07/24 

Balance 
350,578.18 
350,063.79 
345,666.79 

€•2010 Wells Fargo Bank. NA 
All rights reserved. Member FDIC. 



Choice IV Commercial Checking 
Account number: 8863381409 • August 1,2013-August 31,2013 H Page 1 ofl 

DCEI21DTJQ 000267 

SUCCESSOR COEUR D'ALENE 
GSi CUSTODIAL AND WORK TRUST 

(CUSTODY) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 
Available by phone 24 hours a day, 7 days a week: 

1-800-C ALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381409 $345,666.79 $0.00 -$5,885.34 $339,781.45 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

08/12 60.47 Client Analysis Srvc Chrg 130809 Svc Chge 0713 000008863381409 
$60.47 Total electronic debits/bank debits 

Checks paid 
Number Amount Date Number Amount Date Number Amount Date 
1194 1,279.60 08/14 1196 634.95 08/13 1199* 30.81 08/19 
119 5 3,801.00 08/12 1197 78.51 08/19 

$5,824.87 Total checks paid 

* Gap in check sequence. 

$5,885.34 Total debits 

Daily ledger balance summary 
Date Balance Date Balance Date Balance 
0773 1 345,666.79 08/13 341,170.37 08/19 339,781.45 
08/12 341,805.32 08/14 339,890.77 

Average daily ledger balance $341,997.51 

©2010 Wells Fargo Bank, N A 
All rights reserved. Member FDIC 



•Choice IV Commercial Checking 
Account number: 8863381409 n September 1,2013 - September 30,2013 • Page 1 of1 

DCEI21DTJ7 000273 

||llll|.|.l|||.l|.l||,l||||.|..l.l|||.|||||l.l|.|,l,l.,,||lli|||l 
SUCCESSOR COEUR D'ALENE 
CUSTODIAL AND WORK TRUST 
(CUSTODY) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 

Available by phone 24 hours a day, 7 days a week: 
1 -800-CALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381409 $339,781.45 $0.00 -$20,694.31 $319,087.14 

Debits 
Electronic debits/bank debits 
Effective 
date 

Posted 
date Amount Transaction detail 
09/11 31.52 Client Analysis Srvc Chrg 130910 Svc Chge 0813 000008863381409 

Checks paid 
Number 
1198 
1200* 
1 2 0 1  

$31.52 Total electronic debits/bank debits 

Amount Date Number Amount Date Number 
8,034.32 09/03 
3,200.00 09/09 
1,988.28 09/06 

1202 
1203 
1204 

771.75 09/09 
2,523.80 09/17 

390.19 09/16 

1205 
1206 

Amount Date 
3,669.38 

85.07 
09/13 
09/25 

$20,662.79 Total checks paid 
* Gap in check sequence. 

$20,694.31 Total debits 

Daily ledger balance summary 
Date Balance Date Balance Date Balance 
08/31 339,781.45 09/09 
09/03 331,747.13 09/11 
09/06 329,758.85 09/13 

Average daily ledger balance $324,100.71 

325,787.10 09/16 
325,755.58 09/17 
322,086.20 09/25 

321,696.01 
319,172.21 
319,087.14 

©2010 Wells Fargo Bank. N.A. 
All rights reserved. Member FDIC. 




